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Topic: ITAMIT Action Tracking
The IAMIT action tracking table was provided for discussion (see handout).

Action Nos. 1 &2 — DOE-RL noted that these two actions are related to 200-1S-1,
and the dispute has been extended at the project manager level to December 31,
2015. DOE-RL stated that agreement with Ecology has been reached on 11 of the
25 Inactive Miscellaneous Underground Storage Tanks (IMUST), and the parties
are working through the remaining 14 tanks. This action remains open.

Action No. 3 - ORP stated that this action is on hold while the Consent Decree
negotiations are under way. DOE-RL noted that this action is related to the
contingency planning piece of the System Plan. This action remains open.
Action No. 4 — ORP stated that a meeting is scheduled today with Ecology to
discuss a potential resolution regarding the barriers under M-045-92. This action
remains open.

Action No. 5 — ORP stated that the goal is to determine a path forward for this
action and action No. 4, and to reach a resolution simultaneously. This action
remains open.

Action No. 6 — DOE-RL stated that the Tri-Parties have reached agreement on
Appendix J for the reactors, with the exception of some comments on the
description for 100N. DOE-RL stated that WCH is revising the description, and it
should be completed within two weeks. Following completion of the description,
the change packages will be prepared to make the changes. This action remains
open.

Action No. 7 — DOE-RL stated that agreement has been reached to address
operable units (OUs) for DOE-RL for this Appendix B update. This action
remains open.

Action No. 8 — DOE-RL stated that the public survey has been completed regarding
the elimination of hard copy requirements. MSA noted that there were 132
responses to the survey, and a response to the comments is being prepared and will
be presented to the decision-makers. This action remains open.

Action No. 9 — ORP asked for clarification regarding this action. Ecology
responded that a request was made to include an alternatives analysis for the
cesium/strontium capsules in the Lifecycle Report that will be issued in January
2016. Ecology stated that DOE-RL is not in agreement with the request, and that
DOE-RL issued a response letter. EPA noted that there is a milestone that requires
an alternatives analysis for the Cs/Sr capsules in 2017. DOE-RL asked if the
request is for alternatives to how the Cs/Sr capsules will be handled in interim
storage or a long-term type of storage. Ecology responded that the request is for
all of the lifecycle alternatives. DOE-RL noted thata package is being prepared to
send to DOE-Headquarters for approval to move the Cs/Sr capsules from wet
storage in WESF to dry storage, which will put them in a safer configuration.



DOE-RL added that an alternatives analysis will be done as the next step in the
process for dry storage. Ecology stated that the process after that step is what 18
being requested.

Ecology suggested a meeting to discuss the alternatives analysis request, and to
specifically address whether there are any differences between the request and the
2017 milestone. Ecology took the action to schedule a meeting with DOE-RL.
EPA stated that it did not need to attend the meeting, but noted it is in agreement
with DOE-RL. This action remains open.



IAMIT ACTION TRACKING
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Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed
DOE provided Ecology provide comments on TPA Open Statused at monthly IAMIT, Ecology AG
change control Appendix Change Control forms C-13-01 and impacts TPA M/S M-015-1121S- | reviewed and
forms to Ecology C-14-02 that align the waste sites for operable 1 work plan that is in dispute provided comments.
on 9/16/14. unit 200-IS-1. Still at issue:

IMUSTs as RCRA
TSDs or not.
11/15/2013 Resolve dispute on Ecology disapproval of Open Dispute extended at the project Project managers
transmits TPA chg | TPA change control form M-15-13-02. managers level to 3/30/2015 per resolve dispute.
ctrl form 12/3/2013 | Milestone M-015-112, 200-IS-1 RFI wrk pin. extension agreement 1/29/15.
Ecology Dispute extended at the project
disapproves manager level to 09/30/15 in
12/10/2013. DOE accordance with agreement signed
initiates dispute. on 05/14/15. (1501370)
Ecology Resolve dispute on Ecology disapproval of Open On 05/11/15, the parties agreed to | Project managers
disapproved TPA TPA change control form M-62-14-02. extend dispute resolution at the resolve dispute.
change control form | Milestone M-062-45, Comp. Neg's 6-Mo project manager level until
M-62-14-02. After Last Issuance of System Plan. 06/15/15. On 6/11/15 the parties
agreed to extend dispute
resolution at the project manager
level until 10/22/15.
Ecology Resolve dispute on Ecology disapproval of Open On 4/23/15 DOE and ORP agreed | Project manager
disapproved TPA TPA change control from M-45-15-01. to extend dispute resolution at the | resolve dispute
change control form | Milestone M-045-92 identifies due date for project manager level until
M-45-15-01 construction of SX Barriers 1 and 2 and 8/16/15. On 07/30/15, the parties
design and construction of Barriers 3 and 4. agreed to extend the dispute to
10/15/15.
Ecology Resolve dispute on Ecology disapproval of Open On 07/16/15, DOE initiated Project manager
disapproved TPA TPA change control from M-45-15-03. dispute. ECY and ORP agreedto | resolve dispute
change control form | Milestone M-045-82, “Submit complete extend dispute resolution at the
M-45-15-03 permit modification request for Tiers 1, 2, project manager level until
and 3 of the SST System to support final 10/20/15.
closure requirements for WMA-C.”
12/4/2014 DOE EPA and Ecology review and provide Open Ecology EPA comments Tri Parties approve
transmits draft TPA | comments to DOE complete, and reclassification Appendix C and J
App C 12-12-03 form for 100 K reactors chg ctrl forms.
change ctrl form to tentatively accepted. Appendix J

update 100 Area
waste sites

draft chg ctrl form provided to the
regulators. Still at issue: 100N
reactor and waste site beneath.




Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed
Agencies determining best path to
address.
TPA Appendix B Provide draft TPA simple changes Appendix | Open Appendix B is out of date DOE to provide draft
update B change control form to regulators. change control form
(per John Price
guidance of 3/19
| IAMIT).
Change control P-09-15-01, “Modifications to Hanford Open EPA legal provided comments on | ECY, EPA, DOE
form P-09-15-01 Federal Facility Agreement and Consent draft change control form. Public
provided to Order (HFFACO) Section 9.4, Administrative Involvement staff from the TPA
regulators Record to eliminate hard copy requirement”. agencies have had input. Public
survey in work.
Hanford Lifecycle Resolve issue of including an Alternatives Open Ecology requested at the June 18 ECY

Report M-036-01-F

Analysis on Cs/St capsules in next LCR.

TPA quarterly milestone review to
elevate this discussion to IAMIT
level.




